
KENTUCKY TRANSPORTATION CABINET
DEPARTMENT OF HIGHWAYS
DIVISION OF CONSTRUCTION

CHANGE ORDER
CHANGE ORDER NUMBER : 8

Page 1   of  2 MARS JOB NUMBER : 45786
District 2 (PCN) CMSCN : 000064
County Daviess ENCUMBRANCE NUMBER : H0000641
Project No. KBD 10-1 (8), FD52 030 8530 Road  US 231 Approach to William Natcher Bridge
Contractor The W. L. Harper Company
    Address PO Box 420    1648 Petersburg Road    Hebron  Ky  41048

Proposed Changes in Connection with Contract Items:
SS Item

Code No. Description Quantity Unit Unit Price Amount
A007 7 Embankment In Place -57,245.000 Cu Yd 3.00 -171,735.00
A020 20 Clearing and Grubbing (63 Acres) -0.100 Lp Sum 143,000.00 -14,300.00
A025 25 Maintain and Control Traffic -0.450 Lp Sum 41,000.00 -18,450.00
A034 34 Staking -0.550 Lp Sum 130,000.00 -71,500.00

Total for this Page -275,985.00
Total for Continuation Page(s) 

Total Contract Items -275,985.00
Proposed Items of Supplemental Agreement:

SS Ref.
Code No. Description Quantity Unit Unit Price Amount
A137 1 Delay Compensation 01/06/02-09/15/02 1.000 Lp Sum 1,802,656.04  1,802,656.04

Time Extension/Explanation: Total for this Page  1,802,656.04
Total for Continuation Page(s) 
Total Supplemental Agreement  1,802,656.04

Total Increase Amount $  1,526,671.04
Reasons for Proposed Changes:

Requested
Project Engineer Date              

Recommended
T.E.B.M Construction Date             

The W. L. Harper Company Recommended
Contractor Chief District Engineer Date             

By:    Recommended
Project Manager Date             

Recommended
Date Director of Construction Date             

Recommended
Deputy State Highway Engineer Date             

Approved
Commissioner Date             

If approved by the Department of Highways, the undersigned 
contractor agrees to do the work outlined herein and to accept, as 
payment in full, the basis of payment as set forth herein.

APPROVED BY SECRETARY JAMES CODELL, 11/2/02; RELEASED 12/2/02

Extend working days from 239 as specified in change order 
No. 7 to 274, an increase of 35 working days per section 
108.07.02 of the Standard Specifications for Road and 
Bridge Construction.

TC 63-1
Rev. 11/86  Mod. 2/26//2



KENTUCKY TRANSPORTATION CABINET
DEPARTMENT OF HIGHWAYS
DIVISION OF CONSTRUCTION

REASON FOR CHANGE ORDER
CHANGE ORDER NUMBER : 8

Page 2 of 2 MARS JOB NUMBER : 45786
District 2 (PCN) CMSCN : 000064
County Daviess ENCUMBRANCE NUMBER : H0000641
Project No. KBD 10-1 (8), FD52 030 8530 Road  US 231 Approach to William Natcher Bridge
Contractor The W. L. Harper Company
    Address PO Box 420    1648 Petersburg Road    Hebron  Ky  41048

Reasons for Proposed Changes:
Item No. 7, 20, 25, 34 and Ref. No. 1 - This change order is written to compensate the Contractor for delays in 
construction due to the failure to obtain archaeological clearance prior to starting construction and failure to have 
telephone poles relocated by the date specified in the contract proposal.  The archaeological clearance was granted 
on 10/12/01 and the telephone poles were relocated on 04/03/02.  This change order will compensate the Contractor 
for all delays from 01/06/02 to 09/15/02.  Change Order number 4 provided for compensation thru 07/22/01 and 
change order number 6 provided compensation from 7/22/01 to 01/06/02.  This change order compensates the 
Contractor for all issues related to the failure to obtain archaeological clearance and utility relocations and is 
considered payment in full for all claim issues.

TC 63-1B
Rev. 11/86  Mod. 2/26/2


